

Sr.No	Question	Option 1	Option 2	Option 3	Option 4	Correct Answer
1	RFQ in project bidding stands for	Request for Quotation	cRequest for Question	Responce for Quotaion	Request for Question	1
2	The objective of _____ is to provide a rationale for the project by showing that the benefits of project outcomes will exceed the cost	Project Plan	Business case	Project charter	Requirement specification	2
3	What does SMART stand for?	Spectacular, Measurable, Actionable, Resourced, Timely	Specific, Measurable, Achievable, Relevant, Time constrained	Suitable, Measurable, Actionable, Reviewed, Timely	Standardised, Measurable, Actionable, Resourced, Timely	2
4	_____ of a project is the difference between the total cost and the total income over the life of a project	Payback period	Net present value	Net Profit	Return on Investment	3
5	Boehm suggested _____ Principle?	W2HH	WHH	W5HH	HHH	3
6	Time taken to breakeven the initial investment is	Accounting period	Reporting period	Investment period	Payback period	4
7	A _____ is a group of projects that are managed in a coordinated way to gain benefits, that would not be available when managing the projects individually	Project	Programme	Product	Strategy	2
8	_____ provides a profitability measure as a percentage return that is directly comparable with interest rates	Net profit	Internal rate of Return	Return on investment	Accounting rate of return	2
9	Which of the following is not a direct cost	Development cost	set up cost	Insurance cost	Operational cost	3
10	The project scope statement is not based on :	Project Requirement	Feasibility Study	Project Cost	Objectives	4
11	Function count method was developed by	B.Boehm	B.Beizer	Alan Albrecht	M.halstead	3
12	Which may be estimated either in terms of KLOC (Kilo Line of Code) or by calculating number of function points in the software?	Time estimation	Effort estimation	Cost estimation	Software size estimation	4
13	Which of the following states that work expands to fill the time available.	CASE tools	Pricing to win	Parkinson's Law	Expert judgement	3

14	Estimation of size for a project is dependent on	Cost	Time	Schedule	FP	4
15	In Intermediate COCOMO the mode that represents complex products is referred to as	Semidetached	Embedded	Organic	Multiplicative	2
16	Life Cycle stages of ATERN Model	Feasibility,Exploration,Eng ineering,Deployment	Planning ,Analysis,Design ,Coding	Requirement,Enggineeri ng,Deployment ,Maintenance	Analysis ,Design ,Coding, Testing	1
17	Full form of COCOMO	Constructive cost model	Comprehensive cost model	Constructive cost estimation model	Complete cost estimation model	1
18	RAD stands For	Rapid Application Development	Repeated Application Development	Ready Application Development	Relative Application Development	1
19	SDLC stands for	Software Design Life Cycle	Software Development Life Cycle	System design Life Cycle	System Development Life Cycle	2
20	Which of the following is not a Scrum artefact?	Product Backlog	Sprint Backlog	Sprint Breakdown Chart	Project Charter	4
21	In PERT Chart Dummy activity is required if:	Two or more activities have same ending events	Two or more activities have identical starting and ending events	Two or more activities have different ending events	Two or more activities have same starting events	2
22	Which of the following is TRUE for Critical Path	It is a path having maximum number of Tasks	It is shortest Path in terms of Time	It is the longest Path in terms of Time	It is the path with largest amount of float	3
23	Lagged Activities are used when	Two activities can be started in parallel provided there is a delay between 2 activities	when activities can be completed later	When activities are not required	when activities are very important	1
24	Hammock Activities have on eof the foloowing duration	Maximum Duration	Zero Duration	Optimum Duration	Negative Duration	2
25	Critical Path is that Path where:	Delay in any one of the activities on this path can delay the project	there is maximum float	attention is not required	Float has to be greater than 5	1

26	Full fom of COTS	cost of the software	commercial off the shelf	correct outcome to system	communication of the system	2
27	Project buffers are divided into three zones	Green,Amber,& Red	Green,Yellow,& Red	Green,Pink & Yellow	Red, Green & Blue	1
28	The forward pass is carried out to calculate	latest start date	early start date	duration	cost	2
29	The backward pass is carried out to calculate	latest start date	early start date	duration	cost	1
30	The highest level of need according to 'Maslow's hierarchy of needs' is	Esteem Needs	Self Actualization	Social Needs	Safety Needs	2
31	SPI is calculated using formula	LS/LF	LS/ES	ES/LS	EV/PV	4
32	_____is one of the two factors in 'Herzberg's two factor theory' of job satisfaction.	Motivators	Salary	pension	Promotion	1
33	Who among the following schedules the review meeting	recorder	moderator	reviewer	author	2
34	Which one of the following is the reason for cognitive strain during stress?	Anxiety	Lacking Concentration	Loosing touch with friends	Restlessness	2
35	The phase where the work product of the author is distributed to the review team members si called as	review meeting	rework	preparation	moderation	3
36	Preparation phase in review process is followed by	rework	followup	review meeting	planning	3
37	Weekly or monthly progress meetings may be associated with	reports that are oral,with formal writen minutes	reports that are largely oral,likely to receive and generate written reports	with forms	providing early warnings	1
38	Shoulder pain ,Back pain, headache ,nausea, fatgiue are the symptoms of wwwhich type of strain	Emotional Strain	Physical Strain	Cognitive strain	Job Role Strain	2
39	Which of the stress management activity will be suggested by Cognitive behavioral approach tomanage stress?	Rolling head from side to side	Change in Job role	Deep Breathing	Increased social interaction	4

40	The stage in team formation during which the members of the group get to know each other is called as	Forming	performing	adjourning	norming	1
41	The group task where process is governed by the rate of the slowest performer is	Additive	Compensatory	disjunctive	conjunctive	4
42	Sprint is a term in relation with which type of software development process?	Scrum	Extreme programming	Chief programmer team	Egoless programming	1
43	The stage in team development where conflicts are resolved and a feeling of group identity emerges is called	Forming	performing	adjourning	norming	4
44	The person in a team who is very good at generating ideas and potential solutions to problems is called as	The Plant	The chair	The shaper	The monitor	1
45	The project manager needs to share the project responsibility with a number of team members in which type of team organization	Matrix	functional	project	chief programmer	1
46	Relasing staff is the final step in is	project closure	getting client acceptance	preserving project know-how	performing financial closure	1
47	Bankruptcy is a reason of project termination due to	Lack of resources	changed business need of customer	changes to regulatory policies	risks becoming high	1
48	The process which involves analysis of past mistakes is	Post-implementation project review	Archiving project deliveries	Releasing staff	Getting client acceptance	1
49	The meeting in which various issues of management of project are discussed is	Debriefing meeting	Final project review meeting	General meeting	Annual meeting	2
50	Lack of interest by team members results in	Improper project closure	Premature closing	Bankruptcy	Delay	1